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Alaska Iways Architecture Update 
Kickoff Meeting Notes 

December 15, 2014 
 
Participants: Lisa Idell-Sassi, Jack Stickel, Vivian Underwood, Val Rader, Jeff Roach, Erin Ehlinger, Carla 
SlatonBarker, Les Jacobson.  
 
Les started the meeting reviewing the agenda: 
Introductions 
Meeting Purpose 
Project Overview 
Project purpose and goals discussion 
Project scope and schedule 
Architecture update approach 
Stakeholder participation and interviews 
Project team involvement, roles, responsibilities 
Bi-weekly calls 
Discussion 
Wrap Up 
 
As part of the introductions, Les went over the organization chart for the project. (See below) 
 

 
 
Meeting Purpose  
Les went over the purpose of the meeting. The meeting is intended to: 
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• Introduce project team members 
• Provide team members with an understanding of the project 
• Provide a solid start to the project  

 
Project Introduction and Overview 
The purpose of the project is to produce an architecture that is:  

 Easy to use,  

 Meets local needs, and 

 consistent with the national architecture and the Anchorage regional architecture.  
 

The Anchorage update will connect to the regional planning process, particularly with the Congestion 
Management Process.  
 

For the purpose of the Iways architecture, the future timeframe is 5 to 10 years.  
 

Task 4 includes the outreach plan and training. Training will all be online. The outreach effort will 
include familiarity with Federal regulations. The outreach effort will include material to update the 
AKIA website. 
 

For the project, we will only update what is needed. 
 

Vivian wants to see harmonization of the websites. She wants simplified diagrams. This can be 
facilitated through the way we structure the architecture overall.  
 

Project Objectives, Scope, and Update Process 
Les went over the project objectives. The primary objective is to update the Alaska Iways Architecture 
(AKIA) based on current and future stakeholder needs.  

– Conduct thorough review of current AKIA 
– Update missing and/or outdated components  
– Remove technical information not needed. 

The project includes stakeholder identification and outreach. We will interview Stakeholders about 
current Architecture use. The interviews will be one of the primary sources of information for the 
update. We will then review and assess the current architecture and documents and determine what 
new or revised ITS applications need to be added. We will provide outreach and training on the 
updated architecture. Finally, we will provide website support as needed. 
 
Schedule:  
Our review and recommendations on the architecture documents are due by February 19. Interviews 
will be the main input. The revised schedule is shown below. 
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Team roles and responsibilities.  
We will use a team-based approach. We need input from all the team members. 
 
On-call advisers include Eric Taylor Jack Stickel and the DPS. Jeff Roach said that two weeks is okay for 
review and that we should not go longer.  
 
Bi-weekly calls 
Call date and time on Tuesday or Wednesday would be the best.  
 
Discussion 
Jack said that some things in the current dealt with a single region or MPO. He would prefer to have 
only items that relate to statewide issues be included in this update. Examples of statewide issues 
addressed by the ITS architecture include seasonal weight restrictions or RWIS. He is concerned that 
the Fairbanks MPO (FMATS) may want some items that may only relate to their region.  
 
Val mentioned that he doesn’t believe that the architecture should go deep within an enterprise but 
should show the flows between enterprises. 
 
Jack said that there should be consistency in the architecture model and does not want to see a “single 
mass jumble” of items included.  
 
Jack wants to be interviewed before January 9.  
 
The group agreed that the Alaska Marine Highway System should be a participant, probably as an on-
call partner. 
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